
  
 

Midnite Mine Project Report 
October 4 – 10, 2019 

 

PROJECT: Midnite Mine Remediation REPORT NO:       2019-028 

OWNER: Newmont/Dawn Mining OPERATOR: Newmont/Dawn Mining 

   
Summary of Work Activities or Events for this reporting period: 
 
This weekly report provides a summary of Midnite Mine Site (Site) remediation action (RA) construction 
activities, quality assurance (CQA), quality control (CQC) and engineering activities for the period October 
4 – 10, 2019. The Site activities discussed in this weekly report include, but are not limited to: Site Health, 
Safety, and Security; Community Liaison, Project Meetings, Regulatory Oversight, Site Visitors; Site 
Mobilization; RA Activities; Project Documentation; and Site Inspections.   
 
The project SharePoint site includes the Project documentation discussed in this report.  Access to the 
project SharePoint site is available at the following link:  https://amcollab.mwhtools.com/sites/midnitemine 

SITE HEALTH, SAFETY, AND SECURITY  
MIDNITE MINE HEALTH & SAFETY SUMMARY: Reporting Period October 4 – 10, 2019 
FIRST AID INJURY 0 PROPERTY DAMAGE 1 
MEDICALLY TREATED INJURY 0 NEAR MISS INCIDENT 0 
RESTRICTED WORK INJURY 0 RADIATION PROTECTION PLAN (RPP) – ISSUES 

REPORTED 
0 

LOST TIME INJURY 0   
Comments:  No injuries occurred, one incident involving a D8 dozer making contact with a stationary haul truck 
on the dump pad in Pit 4. 

COMMUNITY LIAISON  
No issues or concerns were reported or received by Newmont from the Spokane Tribe of Indians 
Community Liaison Officer. Mobilization notifications were provided to the Tribe during the week.   

PROJECT MEETINGS, REGULATORY OVERSIGHT, AND SITE 
VISITORS  
Weekly Progress Meeting: 
The Weekly Construction Progress meeting was held at 1000 hours on Wednesday, October 9, 2019 at 
the on-site conference room and via conference call.  Representatives from the following stakeholders 
attended the meeting in person or via telephone: 

• EPA 
• Spokane Tribe of Indians 
• U.S. Army Corps of Engineers (USACE) 
• Jacobs 
• Dawn Mining Company (DMC)/Newmont Goldcorp 
• Stantec 
• Ajax 
• WME 

Meeting Action Items: 
• None. 
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EPA Plan/Document Approvals: 

• The South Construction Support Zone Storm Water Management Plan was approved by EPA on 
October 7, 2019. 

 
Regulatory Site Visit(s): 

• Gabe Sedberry, Jacobs representing EPA, was on Site October 4 and 7. 
• Mark Fillius, USACE, was on Site on October 8 to 10. 

REMEDIAL WORK ACTIVITIES  
Construction:  
During the week of October 4 – 10, 2019, the following activities were conducted:  

• Continued excavating, hauling and placing low activity/low reactivity material to Pit 4 from the west 
and north sides of the South Waste Rock Pile (SWRP). Material from SWRP was placed in the Pit 
4 Waste Containment Area (WCA). 

• The above materials were excavated with either excavator or loader equipment and transported 
and plug dumped with haul trucks. The plug dumps were leveled with a dozer into lifts not 
exceeding 10’ thick. Table 1 presents the 2019 Pit 4 mass haul material volume.   
 
Table 1 – 2019 Pit 4 mass haul volume estimates  

Reporting Period Truck Loads Estimated Volume1  

yd3 

October 4 – 10, 2019 2,933 82,124 

2019 Cumulative  77,799 2,178,372 
1 - Truck load assumed to be 28 yd3 

 

• Felled trees along the alignment of the overhead powerline for the South Pond Pump Station. 
• Tetra Tech/AEG continued installation of the High Density Polyethylene (HDPE) Secondary 

Containment Liner and began installing geonet in the South Pond.  Preparation of the South Pond 
subgrade and excavation of the anchor trench were performed concurrently with liner installation to 
minimize the amount of rework required if a significant rain event were to occur.  Pea Gravel was 
placed in the east Leak Detection Sump. 

• Pit 4 tension crack was measured on October 7. The horizontal distance between movement pins 
remains at 53.75 inches, indicating no measurable movement. 

• Herrera arrived on Site and began planting shrubs and trees in the West Access Road area. 

Stormwater Pollution Prevention Plan (SWPPP) 

• Staked South Construction Support Zone swells in preparation for excavation of the stormwater 
controls. 

Spill Prevention, Control, and Countermeasure Activities (SPCC) 

• SPCC containments were checked for water accumulation from precipitation events this week and 
drained of any accumulated water after verification that no oil sheen was present. 

Equipment Mobilized/Demobilized and Material Delivered  
The following equipment was mobilized to the Site during this reporting period. 

• Plate compactor attachment for Caterpillar 315 excavator on October 10. 

The following equipment was demobilized from the Site during this reporting period. 
• Caterpillar 745 haul truck on October 4.  
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All project owned non-road diesel equipment on Site is US-EPA Tier 4 compliant. On-site rental equipment 
and subsequent deliveries of rental equipment may be less than Tier 4 and will be assessed at the time of 
delivery. 
 
 
Materials:  

The following material was delivered to the Site during this reporting period. 
• Pit 4 vertical dewatering pumps as backup in case the Horizontal Dewatering System pumps fail. 
• Concrete ecology blocks 
• Filter sand for South Pond ballast tubes 
• Reinforced Polypropylene (RPP) geomembrane for South Construction Support Zone SWPPP. 

Dust Control and Monitoring  
Six dust monitors were operated during construction activities at the locations and for the time intervals 
listed in Table 2.  The Total Suspended Particulate (TSP) action level of 260 micrograms/cubic meter was 
not exceeded during this reporting period. 
 

Table 2 - TSP Dust Monitoring Locations during reporting period October 4 – 10, 2019  

Monitor ID Location Description Start Date 
Status 

Fr
i 

Sa
t 

Su
n 

M
on

 

Tu
e 

W
ed

 

Th
ur

s 

ES-1 (stationary) Midnite Mine Top of Pit 4 04/01/19 D/N   D/N D/N D/N D/N 
ES-2 (stationary) Midnite Mine Southeast Boundary 04/01/19 D/N   D/N D/N D/N D/N 
ES-3 (stationary) Midnite Mine West Boundary 04/01/19 D/N   D/N D/N D/N D/N 
ES-4 (roving) East of the Mid-WRP 08/19/19 D/N   D/N D/N D/N D/N 
ES-5 (roving) Spare         

ES-6 (roving) East Side of Pit 4 08/13/19 D/N   D/N D/N D/N D/N 

ES-7 (roving) Southwest Side of Area 5 07/12/19 D/N   D/N D/N D/N D/N 
ES-8 (stationary) Spare         
D=Day Shift (6:00 am to 4:30 pm) 
N=Night Shift (4:00 pm to 2:30 am) 
E=Environmental conditions (Fog, smoke, pollen, heavy rain, etc.) – No Operation 

 * Equipment malfunction (Battery/Power Supply or Other) 

PROJECT DOCUMENTATION  
Project Submittals, Engineering Change Notices (ECNs), Requests for Information (RFIs), Non-
Compliance Notifications (NCNs), CQA-CQC Field Acceptance Forms and Other Items received, changed 
or noted during this time-period are shown in the table below: 
 
Table 3 – CQA Documentation 

Project Submittals 
Submittal 
No. 

Title Submittal Date CQA Acceptance  
Date 

02272-12.00 South Pond Geomembrane Certs (12 
Rolls) 

10/10/2019 TBD 

Project ECNs 
ECN No. Title EPA Submittal 

Date 
EPA Response  
Date 

None    
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Project RFIs 
RFI No. Title CQC Submittal 

Date 
CQA Response  
Date 

None    
Project NCNs 
NCN No. Title CQA Issue Date CQC Response 

 Date 
None to Date    
CQC-CQA Field Acceptance Forms 
CQC-CQA 
Acceptance 
No.  

 
Title 

CQC-CQA Issue 
Date 

2019 SP-08 Subgrade Acceptance for South Pond (Panels 108-115) 10/4/2019 
2019 SP-09 Subgrade Acceptance for South Pond (Panels 116-127) 10/9/2019 
2019 SP-10 Subgrade Acceptance for South Pond (Panels 128-153) 10/10/2019 
Other Items 
Item Title Comments 
None   

Copies of the updated CQA Logs are located on the project SharePoint site under the 2019 CQA Folder.  

SITE INSPECTIONS  
Details regarding the four-phase CQA observation/inspection process for each definable work feature are 
summarized below and are further detailed in the daily CQC/CQA reports that are available on the project 
SharePoint site.  

Preparatory Inspections / Meetings 
None during this time-period. 

Initial Phase Inspections 
None during this time-period. 

Follow-up Phase and Ongoing Inspections 
Daily observations/inspections were performed by CQA during this time-period pursuant to project 
specifications, design drawings and project documentation for applicable activities shown in the 
Construction Section of the Remedial Work Activities portion of this report. 
 
On October 5, CQA observed that the AEG/Tetra Tech liner technician was using a test speed of 4 
inches/minute on the tensiometer during trial weld strength tests (peel and shear) instead of the test speed 
of 2 inches/minute as required in Specification 02272, Section 3.3 A.4.b and brought it to the attention of 
the Stantec Project Engineer.  Discussions ensued between all parties (Stantec, WME, Newmont, and 
EPA) for solutions.  The final resolution was to retest field seam Destruct Samples (DS-1 through DS-21) 
using the specified machine speed of 2 inches/minute.  Re-testing is currently ongoing.  All trial weld 
samples and field seam Destruct Samples are now being tested at the specified test speed of 2 
inches/minute. 

Completion Inspections 
None 

THREE WEEK LOOKAHEAD SCHEDULE  
Three Week Lookahead Schedule  
 
A copy of the Three Week Lookahead Schedule is provided as Attachment A.  
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Report completed and submitted by: 
 
David Lee 
Project Construction Director 
Attachments 

• Attachment A – Midnite Mine 3 Week Lookahead Schedule 
Photos of pertinent items are provided below. 
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Figure 1 – Secondary Containment Liner installation in South Pond looking northwest on October 4  
 

 
Figure 2 –Pit 4 overview looking southwest. 
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ATTACHMENT A 
 
 
 

MIDNITE MINE THREE WEEK LOOKAHEAD SCHEDULE 
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